2011 MISSOURI RIVER LEVEE REHAB UPDATE
Tri-County District

US Army Corps Ray / Clay / Jackson, Missouri
of Engineers yiviay ’ Updated as of Feb. 21, 2013
Kansas City Residence Office Kansas City District
Schochuy Project: Egypt Levee & Drainage District River Miles: 334 to 337.9
Request for Assistance: July 25, 2011 B e R 1 Fees
Damage Survey Report: Jan. 20, 2012 i e 4 ' Levee Algnment
Award Date: Nov. 28, 2012 ) : ; i
Notice to Proceed Date: Dec. 13, 2012 '\,mi:w.,
Contract Duration: 90 o
Contract Original Completion Date: Mar. 12, 2013 o s
Contract Current Completion Date: Mar. 17, 2013
Estimated Completion Date: Mar. 17, 2013

MRLS 351-R)
Progress i
b

% Complete Actual: 25%
% Complete Schedule: 25%
Construction Contract Placement:

Funds Source: FCCE — Rehabilitation N\ 7 ' J Egyptevee
Award Contract Amount: $304,403.00 ‘ e
Current Contract Amount: $304,403.00 ’ 7 %
Pending MOD Amount:

1

Drainage Structure and foundation seepage repair.

Questions? Contact Judd Kneuvean: 816.389.3281 (office) or eugene.j.kneuvean@usace.army.mil




Kansas City Resident Office Kansas City District

Awarded 11/28/12 to C L Richardson Construction Company, in the amount of $304,403.00.

MO Valley Setback B-4 has been accepted by the Levee Board. At Tri-County, the welding is complete on the
steel pipe and is ready for installation. Earthwork for this drainage structure will begin next week.




